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We have worked  on  

} searching  literature  on HWF planning and 
forecasting ; 

}outlining  the comprehensive  model ; 

} reviewing  what  we found  in the existing  literature  
in the light of  the oulined  model ; 

} refining  the comprehensive  model ; 

}designing  the first prototype  of  the cookbook ; 

}defining  a template  to  gathering  information in the 
EU MSs on planning systems  and planning models . 

 

 



Starting  from  tomorrow , Friday  the 17 th  , we have to : 

 

 
WHAT WHEN HOW 

approve  and validate 
the comprehensive  
model ; 
 

Tomorrow  Focus group  

complete the survey  on 
existing  literature ; 
 

By the end of  May 2013  Filling  in the template  
on  literature  

collect  the information 
on planning and 
forecasting  in WP5 
partnerõs own  country  

By the end of  June 2013  Filling  in the template  
on HWF planning  

write  down the report 
on literature  reviewed  

By June the 13th   Based on the survey  of  
the literature  in 
different  countries . 



Starting  from  tomorrow , we have to : 

 

 
WHAT WHEN HOW 

design the first 
prototype  of  minimum 
data  set ; 
 

by June the  15th  Focus group  

choose  definitively  the 
sites  where  
experimenting  the 
cookbook  (pilot  study ); 
 

By the end of  June 2013  Application  of  the 
country  or region  

complete the first 
survey  on HWF planning 
and forecasting  in EU 
coutries  not  WP5 
partners  

By the end of  August 
2013  

Knowledge  broker  
involvement . 



Starting  from  tomorrow , we have to : 

 

 
WHAT WHEN HOW 

write down the first 
interim report on 
countries'planning  system 
and forecasting models.  

By September  2013  Based on collected  
information  

outline the first draft of 
minimum data set based 
on literature review and 
on first survey of existing 
planning methods  

By september  2013 
(on the 6 ° ?) 

Focus group  

agree  on the  minimum 
data set ( milestone ) 

By october  2013  Focus group  

write  down the minimum 
data  set final  report  

By november  2013  



To complete the survey  
on existing  literature . 
 

By the end of  May 2013  Filling  in the template  
on  literature  

To collect  the 
information on planning 
and forecasting  in WP5 
partnerõs own  country  

By the end of  June 2013  Filling  in the template  
on HWF planning  

DURING THE TOMORROW MEETING WE WILL GIVE YOU ALL THE INSTRUCTIONS 



JA EVENTS WP5 DEADLINES 

WP 4 WORKSHOP ON JUNE 
THE 13° AND 14 °  

ÅTo present  the report on 
literature  and discuss  the 
findings  
ÅFocus group  on first 
prototype  of  minimum data 
set  

WP7 KICK OFF ON 
SEPTEMBER THE 6°  

ÅFocus group  on findings  of  
first survey  on planning and 
forecasting  in EU MSs 
ÅFocus group  on draft  of  
minimum data set  



  
 


