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1. Introduction  

The Green Paper on the European Workforce for Health1, given by the Commission in 2008, 
addressed the common challenges for the EU member states in terms of demographic issues and the 
diversity and migration of the health workforce. The Green Paper also identified where further action 
could be undertaken without having a negative impact on health systems outside the EU. The Green 
Paper was followed by policy dialogues and a ministerial conference in 2009-2010. A joint action on 
forecasting and planning health workforce under the second Health Programme 2008-2013 was 
announced through an agenda for new skills and jobs2 by the Commission in 2010. In 2012, the 
Action Plan for the EU Health Workforce3 defined actions promoting a sustainable health workforce 
in Europe as adopted by the Council's conclusions4 in 2010.  
 
The Commission made an implementing decision on the Joint Action on European Health Workforce 
Planning and Forecasting (EUHWForce) in 20125. The Grant Agreement on EUHWForce was signed by 
the Commission and the member states in 2013. The EUHWForce provides a platform for 
cooperation between the Commission and member states on forecasting and planning health 
workforce in close cooperation with Eurostat, OECD, WHO, and other partners 4. Altogether 30 
associated partners and 22 collaborating partners participate in this Joint Action (Annex 1). 
 
The general objective of the EUHWForce is to help member states to move forward on the planning 
process and to prepare the future of the health workforce. This will support the member states and 
Europe in their capacity to take effective and sustainable measures to address the supply and 
demand for the health workforce. The Joint Action will be implemented by means of seven Work 
Packages (WP). Three of them are horizontal and four are core WPs. WP3, as one of the horizontal 
WPs, is responsible for the evaluation of the Joint Action.6  
 
This evaluation strategy provides an overview and basic principles for an evaluation exercise for the 
EUHWForce. The overall aim of the evaluation is to verify whether the Joint Action is being 
implemented as planned and reaches the defined objectives7. The objectives are as follows: 
 

(1) a better understanding of terminology 
(2) better monitoring of the health workforce by access to timely data 

(3) updated information on mobility and migration trends in the EU 

                                                           
1 Commission of the European Communities. 2008. Green Paper on the European Workforce for Health. COM(2008) 725 

final, 10 December, 2008.   
2
 European Commission. 2010. Communication from the Commission to the European Parliament, the Council, the 

European Economic and Social Committee and the Committee of the Regions. An Agenda for new skills and jobs: A 
European contribution towards full employment. COM(2010) 682 final/2, 26 November, 2010.  
3
 European Commission. 2012. Commission Staff Working Document on an Action Plan for the EU Health Workforce. 

SWD(2012) 93 final, 18 April, 2012. 
4
 Council of the European Union. 2010. Council conclusions on investing in Europe's health workforce 

of tomorrow: Scope for innovation and collaboration. 7 December, 2010. 
5
 European Commission. 2012. Commission implementing decision of 5.7.2012 on the awarding of grants for proposals for 

2012 under the second Health Programme (2008-2013). C(2012) 4819 final, 5 July 2012.  
6
 Grant Agreement of the EUHWforce. Annex 1b.  

7
 Grant Agreement of the EUHWforce. Annex 1a. 
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(4) guidelines on quantitative and qualitative health workforce planning methodology 

(5) increased quantitative and qualitative planning capacity 

(6) an estimation of the future skills and competencies needed in the health workforce 

(7) a platform of cooperation to find possible solutions for the expected shortage in the health 

workforce  

(8) a higher impact of the health workforce planning and forecasts on policy decision-making 

The Project Policy8 and Evaluation Guidelines9 define the basic framework for planning and 
implementing the evaluation process. The results based on the evaluation process will be reported in 
the interim and final reports.  
 

 

2. Data and methods used in terms of different evaluation approaches  

The evaluation of this Joint Action has features of formative and summative evaluation10. The target 
audience of this evaluation is both project management and WPs, as well as policymakers, funders, 
stakeholders and the public. Evaluation serves both clarification of the goals and implementation as 
well as outcome measures. Furthermore, the role of the evaluators is twofold: on one hand, they are 
interactive with all Joint Action WPs and partners; on the other hand, the evaluators try to be as 
objective as possible. Methodologically, the evaluation combines different types of data and 
methods (i.e., quantitative and qualitative). Some part of the data is collected continuously. 
Reporting also occurs both through Joint Action meetings and through interim and final evaluation 
reports. The formative evaluation exercise is carried out throughout the Joint Action, while the 
summative evaluation occurs only at the end of the project.  
 
The evaluation of this Joint Action can be characterized as an internal evaluation. WP3 is responsible 
for on-going monitoring and final evaluation of the Joint Action progress as well as its outcomes and 
effects. WP3 is a partner in the Joint Action and collaborates actively with all other WPs. This role can 
have an influence on the evaluation results, which has both advantages and disadvantages. One 
advantage is that evaluators, being familiar with the programme and its history and culture, will likely 
be committed to implementing the evaluation recommendations. Disadvantages concern situations 
where internal evaluators may have a vested interest in a particular outcome or they may be overly 
influenced by the management and historical knowledge, and they may be less committed to the 
need of evaluation or may influence the outcomes on the basis of their interests.9,10 
 

WP3 provides a systematic approach for the internal evaluation of the Joint Action. The internal 
evaluation process consists of systematic data collection for: (a) a process evaluation (formative 
evaluation) in terms of compliance to the rules and implementation of the JA, (b) an output 
evaluation in terms of compliance to the content and achievement of the objectives of the JA (see 
Chapter 1), and (c) an outcome evaluation (summative evaluation) concerning the usefulness of the 
outcomes, recommendations and sustainability beyond the JA. (See Figure 1.) WP1 and WP2 will be 

                                                           
8
 European Commission. EAHC. Project Policy. Joint Action on Health Workforce Planning and Forecasting. 2013.  

9
 European Commission. EAHC. Evaluation Guidelines. Joint Action on Health Workforce Planning and Forecasting. 2013.  

10
 See: Clarke A. 1999. Evaluation Research. An introduction to principles, methods and practice. Sage publications, UK. 
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evaluated only from the process evaluation perspective, while WPs 4-7 will be evaluated from all 
three perspectives. 

Output evaluation
Compliance to the content

WPs 4, 5, 6, 7

Outcome evaluation
Lessons learnt and 
recommendations

WPs 4, 5, 6, 7 

Process evaluation
Compliance to the rules

WPs 1, 2, 4, 5, 6, 7

ACHIEVEMENT OF 
THE JA OBJECTIVES, 
IMPLEMENTATION
AND 
SUSTAINABILITY OF 
THE JA IN 2016

The general 
objective of the 
JA EUHWforce 
in 2013:
To help 
countries to 
move forward 
on the planning 
process and 
prepare the 
future of the 
HWF.

Final evaluation reportInterim evaluation report

 
Figure 1. Overview of the evaluation process of the Joint Action on European Health Workforce 

Planning and Forecasting (EUHWForce). 

The previously mentioned objectives form a framework especially for the output evaluation. The 
achievement of objectives is measured in this evaluation by means of indicators. According to the 
evaluation guidelines9, an output indicator measures the quantity of goods and services produced 
and the efficiency of production. A quality aspect is an important element in output indicators. An 
outcome indicator measures the broader results received through the provision of goods and 
services. A process indicator measures the way in which program services and goods are provided. 
 
The evaluation indicators of the EUHWForce are compiled in Annex 2. All the evaluation indicators 
are defined in close collaboration with the WP leaders. Furthermore, they have been assessed using 
SMART criteria9.  
 
Methodological choices made in this evaluation are especially dependent on (1) the nature of the 
evaluation problem, (2) the needs of the JA project providers and planners, (3) the context of the 
evaluation, and (4) the characteristics of the JA project participants10. Data-collection methods have 
been chosen on the basis of the above-mentioned criteria and in accordance with the evaluation 
guidelines9. Furthermore, evaluation resources and the involvement of the stakeholders (as working 
groups) have been considered in this context. Table 1 provides an overview of the approaches, 
methods and tools for evaluation.  
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Table 1. Overview of the evaluation approaches, materials, methods, tools and requirements.   

Approach Deliverable Evaluation method Evaluation tool Other requirements  

Output  Chapters in the 
guide

a
 by WPs 

4,5, 6 

 Technical 
recommendation
s for the 
sustainability of 
the JA by WP7 

Expert reference 
groups assess the 
quality of the 
selected deliverables  

A semi-structured 
questionnaire 

 Quality criteria 
agreed with the 
WP leaders and 
MO

b
 

List of experts 
needed. 

 

Deliverables of WPs 
4,5,6,7 (Do they meet 
the criteria?)  
 

Review process of the 
deliverables  
 

Checklists for 
reviewing the WP and 
MO reports and 
minutes of the 
meetings 

 Criteria agreed 
with the WP 
leaders and MO 

Qualitative 
definitions needed 
for selected 
evaluation indicators 
prior to evaluation 

Outcome Deliverables of WPs 4, 
5,6,7 (What has 
happened as a result 
of the deliverables?) 

Interviews of the 
focus groups for 
evaluating the 
changes and impact  

Semi-structured 
themes for interviews 
agreed with the WP 
leaders and MO 

Lists on potential 
participants needed 

 Deliverables of 
WP6  

 
 
 

 Deliverables of 
WP7 

 Interviews with 
the knowledge-
brokers and 
stakeholders on 
selected 
deliverables 

 Interviews with 
the stakeholders 
on selected 
deliverables 

Semi-structured 
themes for interviews 
agreed with the WP 
leaders and MO 

Lists on potential 
stakeholders to be 
agreed on the basis 
of the stakeholder 
analysis 

 

Deliverables of 
WPs 4,5,6,7 

Reviews of the 
changes made and 
planned changes on 
the basis of the 
reports  

Checklists and 
questionnaires 

 Structured 
criteria agreed 
with the WP 
leaders and MO  

Qualitative 
definitions needed 
for selected 
evaluation indicators 
prior to evaluation 

Process  Stage plans, progress 
reports, minutes of 
the meetings, and risk 
and issue templates 
by WPs 1, 2, 4, 5, 6 
and 7 and MO; the 
revisor’s reports by 
WP 1  

Review process of the 
formal reports 

Check lists 

 Structured 
criteria agreed 
with the WP 
leaders and MO 

Qualitative 
definitions needed 
for selected 
evaluation indicators 
prior to evaluation 

a 
European health workforce planning and forecasting guide, which will be produced by the Joint Action. 

b 
Joint Action Management Office. 

 



 

D031 – Evaluation strategy for the Joint Action on 

European Health Workforce Planning and Forecasting 
 

 

                 
7 

Data sources 

Different data sources are utilized in this evaluation. Some of them are materials that are produced 
for project management purposes. They are primary documentary sources produced by WPs having 
firsthand experience with the Joint Action, and they produce valuable sources of formal goals and 
aims of the project10. For example, stage plans, progress reports, minutes of the meetings, risk and 
issue templates, and the revisor’s reports provide documentary sources for a process evaluation. The 
evaluation team needs to have full access to all these materials and participate in the relevant JA 
meetings. Furthermore, for output and outcome evaluation, data is collected by using expert 
reference groups, focus groups and interviews of the partners and external experts. 
 

Data collection and analysis 

The evaluation team will collect and analyze information from the above-mentioned JA documents. 
The evaluation team will also organize a critical assessment of all relevant deliverables from each WP 
with the help of expert reference groups and ensure quality and relevance on the basis of their 
comments. However, it should be noted that due to the variation of the deliverables, there is no one 
standard format for assessment. For example, the evaluation criteria for literature reviews are 
different from the evaluation criteria for expert lists.  
 
Still, the main focus of the assessment is on the quality of deliverables. The quality will be assessed 
from two perspectives:  1) a scientific assessment (i.e. content of the deliverable and method used 
for producing the results) and 2) the applicability/usefulness and usability of the deliverable in 
practice. Potential members of the expert reference group will have competence in assessing either 
or both of these elements. The composition of expert reference groups will vary depending on the 
assessed deliverable. In the selection of the members, the required expertise regarding the themes 
of the deliverables and methods of workforce planning as well the involvement of the partners in the 
WPs will be taken into account. The assessment is based on a structured form which will be sent to 
each member individually. The deliverables will be assessed following the principles of the scientific 
referee process, i.e. the process is anonymous, the criteria are the same as used in a general 
scientific evaluation11, and there is a possibility to revise the deliverable on the basis of the 
comments. 
 
The evaluation team with relevant WPs will organize focus groups in order to assess the changes and 
impact of the Joint Action. Focus groups consist of about 8 to 10 purposefully selected 
representatives of the participating member states and other partners and stakeholders who will 
discuss the given themes. The focus group facilitator is a senior management scientist. These groups 
will be organized during plenary assemblies. 12 
 
The usability and applicability of horizon-scanning methodologies will be appraised in interviews. 
Semi-structured, face-to-face interviews will be organized in collaboration between WP3 and WP6. 

                                                           
11

 For example, relationship with relevant literature, appropriate use of methodology, results, implications for practice and 

society, clarity of expression and readability. 
12 See: Robson C. 2000. Small-Scale Evaluation. Sage Publications. UK. 
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The exact number of interviewers will be decided on the basis of stakeholder analysis (WP2) and 
discussions with WP6.10, 11  
 
The data gathered for evaluation purposes will be analyzed using both quantitative and qualitative 
content analysis. Qualitative analysis is used in analyzing the interviews and focus group data analysis 
with the help of semi-structured themes, while quantitative analysis is mainly used in analyzing the 
project documents. The themes for content analysis will be defined on the basis of the Joint Action 
objectives and deliverables. 
 

Evaluation tools 

Evaluation tools will be created and accepted during the Joint Action period. Whenever possible, 
existing tools that have been used in similar kinds of evaluations will also be utilized in the JA 
evaluation. They may be modified for the purposes of the JA evaluation. Furthermore, relevant 
scientific literature will be utilized in creating the evaluation tools, especially for the outcome 
evaluation.  
 
Firstly, the tools for the process evaluation will be created. At the first phase of the process 
evaluation, the aim is to assess whether all WPs have kicked off on the basis of the progress reports 
and whether they have filled in the first reports according to the project policy. Secondly, the 
assessment process and guidelines for the expert reference groups will be described. Finally, the 
outcome evaluation tools will be created. In some cases, the WPs have to provide exact quantitative 
definitions for selected evaluation indicators in order to make it possible for WP3 to create 
evaluation tools (see Annex 3). Hence, the evaluation strategy will be updated during the JA period. 
The descriptions of the evaluation tools for WPs 4, 5, 6 and 7 are seen in Annex 3. The tools for 
process evaluation will also be used for WPs 1 and 2.  
 
The evaluation tools for the output evaluation have to be completed two months prior to the 
milestones for the deliverables, and the corresponding evaluation stages have to be implemented 
one month prior to the milestones for the deliverables. The evaluation tools for the outcome 
evaluation have to be completed two months after the milestones for the deliverables, and the 
evaluation stages three months after the milestones. There are a few exceptions to these principles 
at the beginning and the end of the JA period. (See Annex 3.) 
 

 

3. Evaluation team and partners  

The core evaluation team has four members. They are the WP Leader from the Ministry of Social 
Affairs and Health in Finland, the WP co-leader from the Ministry of Health in Malta, and the Senior 
Management Scientist and Management Scientist, both from the University of Eastern Finland. 
Partners of WP3 include representatives from the Commission, the health ministries, universities and 
governmental research institutions, as well as non-governmental organizations (Table 2). Partners 
have been compiled based on their expressed interests in participating in the evaluation process.  
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The core evaluation team is responsible for planning and implementing the evaluation during the 
Joint Action. The evaluation is implemented in close collaboration with the Joint Action Management 
Office and all core WPs. Evaluation partners will offer their expertise for the consultations by the 
core evaluation team.  
 
The involvement of the WP leaders, the participating member states, and other partners and 
stakeholders in the evaluation process will be ensured through the following mechanisms. (1) A 
mentoring group consisting of the WP leaders and stakeholders will gather to discuss the evaluation 
strategy and give their feedback on it. (2) Expert reference groups will be used for appraising the 
quality of the deliverables for the preparation of the interim and final evaluation reports. (3) Focus 
groups will be led for discussing and appraising the impact and sustainability of the Joint Action 
during conferences and for the preparation of the final evaluation report.  
 
The experts for the expert reference groups and focus groups will be identified later by the Joint 
Action Management Office in collaboration with relevant WPs and partners on the basis of the 
stakeholder analysis and required scientific expertise. Requirements of the evaluation experts are 
described in Chapter 2.  
Table 2. The core team and partners of the evaluation process. 

Participant Organisation 

Core team  Ministry of Social Affairs and Health, Finland 
Ministry of Health, Malta   

 University of Eastern Finland 

European Commission  DG Sanco 

 Executive Agency for Health and Consumers EAHC 

Health ministries  Ministry of Public Health, Belgium  

 Ministry of Health, Poland  

 Ministry of Health, Slovakia 

Universities and 
governmental organizations 

 Medical University of Varna, Bulgaria  

 University of Bremen, Germany  

 Semmelweiss University, Hungary 

 National Center of Public Health and Analyses 
(NCPHA), Bulgaria 

 Centre for Workforce Intelligence CfWI, UK 

Non-governmental 
organizations  

 European Federation for Nurses Associations EFN  

 European Health Management Association EHMA  

 International Organization for Migration  

 

 

4. Evaluation reports and timeline 

The evaluation period will cover the entire implementation of the EUHWForce. A more detailed 
timeline for the evaluation is presented in Annex 3. The months of the evaluation reports delivered 
refer to the time when the deliverables will be sent to the Joint Action Management Office.  
The evaluation results will be reported as follows: 
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 An evaluation strategy in September, 2013 (to be accepted by the Joint Action Executive 

Board in September, 2013) 

 ERG13 reports on the evaluation of the quality of the deliverables by WPs 4,5,6,7 completed 

in August, 2014, and November, 2014 

 An interim evaluation report on the progress of the EUHWForce in terms of the process 

evaluation and the output evaluation in January 2015 (including a summary and conclusions 

based on the ERG report) 

 ERG reports on the evaluation of the quality of the deliverables by WPs 4,5,6,7 completed 

between the previous expert reference group report and September, 2015, and December, 

2015 

 A final evaluation report on the progress and sustainability of the EUHWForce in terms of 

process evaluation, output evaluation and outcome evaluation in March, 2016 (including a 

summary and conclusions based on the ERG report) 

 
The final evaluation report includes the description and assessment of the implementation and 
achievements of the objectives as well as evaluation of the Joint Action´s possible added value in 
terms of the impact and sustainability of the Joint Action. Although the main evaluation reports will 
be in written form, evaluation results will be presented and discussed with key partners (other WPs 
and stakeholders). During the Joint Action time, the evaluation team will provide information on the 
direction of the EUHWForce. In addition, close collaboration with WP7 will be established in terms of 
lessons learnt and recommendations. The timeframe for the outcome evaluation will be until the end 
of the Joint Action and will take into account the targets of the EU agenda 2020. 
 

 

5. Adjustment procedure as part of the process evaluation 

The purpose of the issue management8 as part of the process evaluation is to resolve issues and to 
prevent them from threatening the Joint Action’s chances of achieving its objectives. Risk and issue 
management are tasks of WP1 with the WP leaders. The WP leaders update the work package’s 
register of issues when issues occur. Updated issue registers will be sent by the WP leaders to the 
Joint Action Management Office every three months8. WP1 will collect all risk and issue registers 
managed by the WP leaders and will make sure that risks and issues are put on the agenda of the WP 
leader and executive board meetings. During the WP leader meetings, which will take place every six 
months8, issue workshops will be organized by WP1 to discuss issues and share experience on issue 
management. The role of WP3 is to assess whether WP1 follows and mitigates the risks and issues 
according to the project policy and change management policy.  
 

                                                           
13

 Expert reference group. 
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As a result of the risk and issue management, it is possible that changes need to be made in the WPs. 
The change management procedure8 explains how any WP leader has to act in order to make 
changes in the initial WP plan. The role of WP3 is to assess whether the Joint Action Management 
Office follows, validates and implements the changes agreed in the Joint Action Executive Board as 
described in the project policy. In addition, WP3 can propose a change based on the evaluation 
results reported through the issue management process. If WP3 proposes a change, it will follow the 
change management procedure according to the project policy. 
 
WP3 uses the written documents produced by the WP leaders, WP1, the Joint Action Management 
Office and the Joint Action Executive Board as sources of information concerning the evaluation of 
the issue and change management. These sources of information are described in Table 3.  
 
Table 3. Description of the sources of information concerning issue and change management.  

Adjustment procedure Information source 

Issue management  Registers of issues 

 Consolidated overview tables of the risk and issue registers  

 Agendas of the WP leaders’ meetings 

 Minutes of the WP leaders’ meetings 

Change management  Progress reports 

 Stage plans 

 Registers of issues 

 Consolidated overview tables of the risk and issue registers 

 Agendas of the WP leaders’ meetings 

 Minutes of the WP leaders’ meetings 

 Change request templates 

 

 

6. Risk analysis  

The goal of risk and issue management is to identify and mitigate all of the threats that may cause 
delays and/or insufficient results during the evaluation process and thus threaten the successful 
implementation of the Joint Action8. Risk and issue management related to the evaluation process 
will be documented and reported every three months by means of the risk and issue register. The 
risk and issue management process will be implemented continuously during the Joint Action period 
in accordance with the risk and issue management framework of the Joint Action. 
 
The risks related to the implementation of the evaluation process have to be constantly analyzed by 
the core evaluation team (see Table 2). These risks can be categorized into four types:  1) risks 
related to the core WPs, 2) risks related to the horizontal WPs, 3) risks related to stakeholders, and 4) 
risks related to the cultural context of the Joint Action. The risks and measures needed for the 
mitigation are described in Table 4. 
 
Table 4. Description of the risks and possible measures for mitigation during the evaluation process 
of the Joint Action. 
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Type of the 
risk 

Description of the risk Possible measure for mitigation 

Risks related to 
the core WPs 

Unrealistic milestones of the core WPs Revision measures by the WPs 
Insufficient and/or delayed documentation 
concerning the implementation of the WP stages 

Documentation templates easy to 
use 

Insufficient collaboration between the core WPs and 
WP3 
Insufficient and/or delayed feedback by the core WPs 
to WP3 requests 

Valid support by the MO to the WP 
leaders and efficient 
communication mechanisms 

No access for WP3 to relevant documents needed in 
evaluation 

Close collaboration between WP3, 
WP1 and MO 
Participation of WP3 in relevant 
meetings 

Risks related to 
the horizontal 
WPs 

Unrealistic milestones of WP3 Revision measures by WP3 
Insufficient and/or delayed documentation 
concerning the implementation of the WP3 stages 

Documentation templates easy to 
use and strong commitment and 
collaboration amongst WP3 

Insufficient collaboration between the horizontal WPs 
and WP3 
Insufficient and/or delayed feedback by the horizontal 
WPs to WP3 requests 
Threats in relation to the objectivity of WP3  

Valid support by the MO to the WP 
leaders and efficient 
communication mechanisms 
within the MO 

Changes in human resources of WP3 

 
Efficient communication 
mechanisms amongst WP3 

Problems in recruiting experts in the ERGs and/or 
focus groups so that WP3 cannot get relevant 
information for evaluation purposes 

Identification of the relevant 
experts 
Careful selection and motivation of 
the experts 

Risks related to 
partners  

Conflicting interests of the partners in relation to 
evaluation 

Shared understanding of the 
evaluation process and methods 
and objectivity of WP3 

Insufficient commitment of the partners Effective motivation 

Unworkable mechanisms to involve partners Transparent and agreed 
mechanisms for the involvement 
of the partners 

Risks related to 
the cultural 
context 

Variety of the languages in the Joint Action English as the agreed working 
language 

Variety of the cultural manners in the Joint Action Joint principles defined by WP1 
 

Management of the risks and issues requires the involvement of all the partners of WP3 in the 
evaluation process. This will increase the chance that they will use the evaluation findings9, 10. 
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EU Joint Action on Health Workforce Planning/WP3     27 September, 2013        

        Annex 3.1. 

 

Annex Table 5. Description and time frame for the preparation of the evaluation tools and evaluation in accordance with the evaluation indicators 

of  WP4. 
 

D04. Deliverables to support existing data collection 

D041. Report of terminology mapping 

Output indicator Evaluation tool  Outcome indicator Evaluation tool Process indicator  Evaluation tool  

Document with 

terminology gap 

analysis results and 

policy 

recommendations (part 

of the chapter in the 

final guide
1
). 

Checklists including 

agreed criteria for 

reviewing the minutes 

and reports of the WPs 

and MO
2
. 

 

 

Focal points in ten 

countries identified the 

need, if any, for 

amendments to the 

national data by means 

of the Joint 

Questionnaire. 

 

 

  

A checklist including 

agreed criteria for 

reviewing the report 

on the possible 

amendments needed.  

Progress of this 

activity as originally 

planned or later 

revised. 
 

Number of workshops: 

1. 
 

Number of countries 

represented at the 

workshop:  at least 

seven MSs
3
.  

Checklists including 

criteria for reviewing 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports. Criteria on 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

Month for the ev. tool 13  17  6  

Month for evaluation 14   18
 

 Every 6 months 

Month for D041 15
4
    

 

Month for EB
5
 18

 
    

 

 

 

 

 

                                                 
1
 European health workforce planning and forecasting guide. 

2
 Joint Action Management Office. 

3
 Member states. 

4
 Annex 1b. 

5
 Joint Action Executive Board. 



2 

 

 
D042. Report on mobility data in the EU 

Output indicator Evaluation tool Outcome indicator Evaluation tool Process indicator  Evaluation tool  

Document with  

mapping research on 

mobility and relevant 

literature as well as 

policy 

recommendations on 

better data collection 

and the added value of 

the minimum set on 

mobility indicators (part 

of the chapter in the 

final guide). 

Checklists including 

agreed criteria for 

reviewing the minutes 

and reports of the WPs 

and MO. 

 

Partners defined by 

WP4
6
 identified the 

possible gaps in the 

availability of mobility 

data in their countries. 

 

 

A checklist including 

agreed criteria for 

reviewing the report 

on the possible gaps 

regarding mobility 

data.  

 

Progress of this 

activity as originally 

planned or later 

revised. 
 

Number of workshops: 

2. 

Checklists including 

criteria for reviewing 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports. Criteria on 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

Month for the ev. tool 22  26  6  

Month for evaluation 23   27  Every 6 months 

Month for D042
 24

4 
   

 

Month for EB 30
 

    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                 
6
 The partners have to be defined by WP4 in collaboration with relevant partners prior to the completion of the evaluation tool. 
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D043. Report on HWF planning data 

Output indicator Evaluation tool Outcome indicator Evaluation tool Process indicator  Evaluation tool 

Report of the national-

level gap analysis on 

HWF planning data and 

policy 

recommendations to 

overcome these gaps 

(part of the chapter in 

the final guide). 

Checklists including 

agreed criteria for 

reviewing the minutes 

and reports of the WPs 

and MO. 

 

A semi-structured 

questionnaire for the 

expert reference group 

appraising the entire 

chapter for the final 

guide. The 

questionnaire agreed 

with the WP leaders 

and MO defining  the  

quality criteria on the 

content, methodology, 

relevance and 

usability. 

Partners defined by 

WP4
6
 identified the 

possible gaps in HWF 

planning data, and 

knowledge brokers 

share information 

regarding the gaps 

with national 

authorities.   

Semi-structured 

themes agreed with the 

WP leaders and MO 

for the interviews of 

the focus group 

appraising the gaps 

on HWF planning data 

and sharing 

information with 

national authorities.   

Progress of this 

activity as originally 

planned or later 

revised. 
 

Number of countries 

participating in the gap 

analysis on HWF 

planning data: at least 

5. 

Checklists including 

criteria for reviewing 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports. Criteria on 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

Month for the ev. tool 28  32   6  

Month for evaluation 29  33  Every 6 months 

Month for D043
 30

4 
   

 

Month for EB 30     
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        Annex 3.2. 

           

Annex Table 6. Description and time frame for the preparation of the evaluation tools and evaluation in accordance with the evaluation indicators 

of  WP5. 
 

D 05. Deliverables on quantitative methodologies 

D051. Minimum planning data requirements 

Output indicator Evaluation tool Outcome indicator Evaluation tool Process indicator Evaluation tool 

List of the key 

indicators defined by 

WP5
1
 on minimum 

HWF planning data 

requirements from the 

literature and 

international 

experience. 

 

Literature review on 

HWF planning data.  
 

 

 

 

The first report on 

international 

experiences.  

Checklists including 

agreed criteria for 

reviewing the minutes 

and reports of the WPs 

and MO
2
. 

 

 

 

 

A semi-structured 

questionnaire for the 

expert reference group 

appraising the 

literature review.  

 

A semi-structured 

questionnaire for the 

expert reference group 

appraising the report. 

National data 

collection authorities 

made changes in the 

national HWF data set 

by the end of the Joint 

Action / planned to 

make changes in a 

nationally defined 

timeframe
1
. The need 

for relevant changes 

will be defined by 

national authorities.  

A checklist including 

agreed criteria for 

reviewing the changes 

and planned changes 

concerning the national 

HWF datasets on the 

basis of updating the 

country profiles 

contained in the Matrix 

feasibility study. 

Progress of this 

activity as originally 

planned or later 

revised. 
 

 

Checklists including 

criteria for reviewing 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports. Criteria on 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues 

Month for the ev. tool 7   12  6  

Month for evaluation 7   13  Every 6 months 

Month for D051 7
3
    

 

Month for EB
4
 10     

                                                 
1
 WP5 has to define the indicators prior to the completion of the evaluation tool. 

2
 Joint Action Management Office. 

3
 Annex 1b. 

4
 Joint Action Executive Board. 
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D052. Handbook on planning methodologies.  

Output indicator Evaluation tool Outcome indicator Evaluation tool Process indicator Evaluation tool 

Shared criteria defined 

by WP5
1
 on reviewing 

and assessing HWF 

planning 

methodologies. 

Checklists including 

agreed criteria for 

reviewing the minutes 

and reports of the WPs 

and MO. 

Quantitative HWF 

forecasting and 

planning 

methodologies
1
 

applied and developed 

in accordance with 

national requirements 

defined  by national 

authorities. 

Semi-structured 

themes agreed with the 

WP leaders and MO 

for interviews of the 

focus group appraising 

changes made and 

planned concerning 

quantitative 

forecasting and 

planning 

methodologies in 

accordance with 

national requirements 

on the basis of the 

updated country 

profiles. 

Progress of this 

activity as originally 

planned or later 

revised. 
 

Experts group 

meetings organized by 

WP5
1
. 

Checklists including 

criteria for reviewing 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports. Criteria on 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues 

HWF planning 

methodologies 

identified by WP5
1
 on 

the basis of the updated 

country profiles. 

Checklists including 

agreed criteria for 

reviewing the minutes 

and reports of the WPs 

and MO. 

A list defined by WP5
1
 

on organizational 

resources and benefits 

of different planning 

models. 

Checklists including 

agreed criteria for 

reviewing the minutes 

and reports of the WPs 

and MO. 

Identified technical 

resources
1
 used for the 

implementation of  

every specific assessed 

methodology. 

Checklists including 

agreed criteria for 

reviewing the minutes 

and reports of the WPs 

and MO. 

Consensus on the 

criteria concerning  

“good practices” on 

quantitative methodo-

logies including 

relevant datasets as part 

of the completed 

chapter in the final 

guide
5
. 

A semi-structured 

questionnaire for the 

expert reference group 

appraising the chapter 

on quantitative 

methodologies. The 

questionnaire agreed 

with the WP leaders 

and MO defining  the  

quality criteria on the 

content, methodology, 

                                                 
5
 European health workforce planning and forecasting guide. 
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relevance and 

usability. 

Month for the ev. tool 29  33  6  

Month for evaluation 30  34  Every 6 months 

Month for D052 31     
 

Month for EB 36
 

    

 
D053. (part of D024) Web portal on HWF planning methodologies.   

Output indicator Evaluation tool Outcome indicator Evaluation tool Process indicator Evaluation tool 

Web platform 

implemented. 

 

 

 

 

A document on the 

rules, responsibilities, 

requirements, features 

and content of the final 

release. 

Checklists including 

agreed criteria for 

reviewing the minutes 

and reports of the WPs 

and MO. 

 

A semi-structured 

questionnaire for the 

expert reference group 

appraising the 

document. 

Number of Web 

platform hits in the 

first year monitored by 

WP2. 
 

 

Approved contents of 

the Web platform. 

A checklist including 

agreed criteria for 

reviewing the report 

on Web platform hits.  

 

Semi-structured 

themes agreed with the 

WP leaders and MO 

for the interviews with 

knowledge brokers 

and stakeholders on 

the Web platform.  

Progress of this 

activity as originally 

planned or later 

revised. 
 

 

Checklists including 

criteria for reviewing 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports. Criteria on 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues 

Month for the ev. tool 20  24  6  

Month for evaluation 21  25  Every 6 months 

Month for D053 22
3 

   
 

Month for EB 22
 

    

 

 

 

 

 

 

 

 

 

 



4 

 

 

 
D054. Report on the WP5 pilot study experiences.  

Output  

indicator 

Evaluation tool Outcome  

indicator 

Evaluation tool Process  

indicator 

Evaluation tool 

Improvements in the 

handbook known as the 

"cookbook
6
" agreed on 

the basis of the pilot 

studies. A focus group 

organized by WP5 for 

designing the 

improvements for the 

cookbook. 

 

 

Checklists including 

agreed criteria for 

reviewing the minutes 

and reports of the WPs 

and MO. 

 

HWF forecasting and 

planning 

methodologies 

improved on the basis 

of the agreed criteria 

in Belgium and the 

UK. 
 

Planning issues 

introduced in two 

other countries. 

A checklist including 

agreed criteria for 

reviewing the report 

on the pilot studies and 

improvements based 

on the pilot studies. 
 

 

Progress of this 

activity as originally 

planned or later 

revised. 
 

Submission
7
 of the 

cookbook to the EB. 
 

Composition of the 

steering committee for 

pilot studies defined. 

Checklists including 

criteria for reviewing 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports. Criteria on 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues 

Month for the ev. tool 34  34  6 

Month for evaluation 35   35  Every 6 months 

Month for D054 36
3 

    

Month for EB 36
 

    

 

                                                 
6
 Chapter on quantitative methods in the European health workforce planning and forecasting guide. 

7
 WP5 has to define the date for the submission prior to the completion of the evaluation tool. 
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        Annex 3.3. 

           

Annex Table 7. Description and time frame for the preparation of the evaluation tools and evaluation in accordance with the evaluation indicators 

of  WP6. 

 
D06. Deliverables on qualitative methodologies 

D061. User´s guidelines on estimating future needs 

Output indicator Evaluation tool Outcome indicator Evaluation tool Process indicator Evaluation tool 

Country profiles of the 

WP6-associated 

partners contained in 

the Matrix Feasibility 

Study updated by using 

a standardized template 

with details about how 

they do qualitative 

workforce planning. 

Checklists including 

agreed criteria for 

reviewing the minutes 

and reports of the WPs 

and MO
1
. 

 

Improvements 

defined by WP6
2
 in 

the users´ guidelines 

on the basis of the 

pilot studies in 

Belgium and the UK.  

  

 

Semi-structured themes 

agreed with the WP 

leaders and MO for the 

interviews with 

knowledge brokers and 

stakeholders on the 

users´ guidelines. (WP5: 

content,  WP2: usability 

and updating by WP6). 

All WP6 partners 

involved (e.g. 

providing a populated 

template) in 

identifying qualitative 

methodologies. 

 

Workshops organized 

by WP6
3
.  

 

Progress of this 

activity as originally 

planned or later 

revised. 

 

Checklists using 

structured criteria for 

reviewing progress 

reports.  

 

Checklists including 

criteria for reviewing 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports. Criteria on 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

Month for the ev. tool 12  16  6  

Month for evaluation 13  17  Every 6 months 

Month for D061 14
4
    

 

Month for EB
5
 18     

 

                                                 
1
 Joint Action Management Office. 

2
 WP6 has to define the indicator prior to the completion of the evaluation  tool. 

3
 WP6 has to define the number of the workshops prior to the completion of the evaluation  tool.  

4
 Annex 1b. 

5
 Joint Action Executive Board. 
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D 062. Report future skills and competencies. 

Output indicator Evaluation tool Outcome indicator Evaluation tool Process indicator Evaluation tool 

At least 75% of the 

countries and partners 

participating in WP6 

trained on identifying 

and processing 

(mapping) drivers. 
 

At least five policy 

briefs provided on 

mega-trends affecting 

service delivery and 

health workforce, 

workshops for senior 

thought leaders, etc.  

 

 

Checklists including 

agreed criteria for 

reviewing the minutes 

and reports of the WPs 

and MO. 

 

 

 

 

A semi-structured 

questionnaire for the 

expert reference group 

appraising the quality 

of the policy briefs.  

  

Policy makers, 

experts and partners 

(as identified by the 

knowledge brokers) 

in the EU and from 

across the MS's 

report that the 

guidelines on how to 

estimate future needs 

and the toolbox on 

future skills and 

competency 

requirements are 

helpful in forecasting 

the future health 

workforce (i.e. that 

they clearly explain 

trends and their 

relation to policy 

levels and health 

workforce planning). 

Semi-structured themes 

agreed with the WP 

leaders and MO for the 

interview with the focus 

group, including policy-

makers, experts and 

partners appraising the 

usefulness of the 

guidelines and toolbox. 

The majority
6
 of the 

WP6 partners involved 

in the identification of 

drivers shaping future 

needs. 

 

Two workshops 

organized by WP6. 

 

Progress of this 

activity as originally 

planned or later 

revised. 

 

 

Checklists using 

structured criteria for 

reviewing progress 

reports (e.g. the 

majority of the 

countries involved in 

the joint action have a 

template populated).   
 

 

Checklists including 

criteria for reviewing 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports. Criteria on 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

Month for the ev. tool 28  32  6  

Month for evaluation 29  33  Every 6 months 

Month for D062 30
4 

    

Month for EB 30
 

    

 

 

 

 

 

                                                 
6
 WP6 has to define the majority prior to the completion of the evaluation  tool.  
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D 063/D083. Web content on horizon scanning.  

Output  

indicator 

Evaluation tool Outcome  

indicator 

Evaluation tool Process  

indicator 

Evaluation tool 

A completed chapter on 

qualitative methods on 

health workforce 

planning included in the 

final guide
7
.’ 

 

A semi-structured 

questionnaire for the 

expert reference group 

appraising the chapter 

on qualitative 

methodologies. The 

questionnaire agreed 

with the WP leaders 

and MO defining the 

quality criteria on the 

content, methodology, 

relevance and 

usability. 

 

 

Defined  

stakeholders
8
 

appraised the  

usability and 

applicability of the 

horizon scanning 

methodologies. 

Semi-structured themes 

agreed with the WP 

leaders and MO for the 

interview of the defined 

stakeholders appraising 

the usability and 

applicability of the 

horizon scanning 

methodologies. 

Blog/forum comments 

increase from a 

baseline of 0 to at least 

3 comments from 

countries/stakeholder 

groups per month. 

(This is based on when 

the website becomes 

operational.) 
 

Progress of this 

activity as originally 

planned or later 

revised. 

 

Checklists using 

structured criteria for 

reviewing (by WP3) 

the report on 

monitoring the 

blog/forum. The report 

provided by WP6 once 

the website is 

operational
a
 (in March 

2016). 

 

 

Checklists including 

criteria for reviewing 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports. Criteria on 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

Month for the ev. tool 28  28   6  

Month for evaluation 29   29  Every 6 months/36
a 

Month for D063 30
4
  Month for D083 30

4
    

Month for EB 36   36    

 

 

                                                 
7
 European health workforce planning and forecasting guide. 

8
 WP6 has to define the stakeholders in collaboration with the WP leaders, MO and relevant partners prior to the completion of the evaluation tool. 
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D064. Report on the WP6 pilot study experiences. 

Output indicator Evaluation tool Outcome indicator Evaluation tool Process indicator Evaluation tool 

100% of partners 

involved in the pilot site 

able to use the 

qualitative 

methodologies to 

complement their 

existing quantitative 

methodologies. 

(Pilots: Belgium and the 

UK, survey.)  

Checklists including 

agreed criteria for 

reviewing the minutes 

and reports of the WPs 

and MO. 

 

  

Partners in the 

piloting counties able 

to use qualitative  

methodologies for 

applying future 

policy 

recommendations.  

 

A checklist including 

agreed criteria for 

reviewing the local 

survey conducted  

for a stakeholder group. 

WP6 ensured that both 

pilot sites defined the 

number of days 

allocated to the pilot 

study.  
 

 

 

A pilot study ‘project 

initiation document’ 

created and agreed to 

ensure a joint 

understanding between 

the pilot site and WP6. 

 

Progress of this 

activity as originally 

planned or later 

revised. 

 

A checklist using 

structured criteria for 

reviewing (by WP3) 

the progress reports to 

ensure that the days 

from pilot sites are 

allocated. 

 

Checklists using 

structured criteria 

defined on the basis of 

the indicator for 

reviewing the project 

initiation document.  
 

Checklists including 

criteria for reviewing 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports. Criteria on 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

Month for the ev. tool 34  34  6  

Month for evaluation 35  35  Every 6 months 

Month for D064 36
4 

    

Month for EB 36
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        Annex 3.4. 

          

Annex Table 8. Description and time frame for the preparation of the evaluation tools and evaluation in accordance with the evaluation indicators 

of  WP7. 

 
D07. Deliverables for a sustainable platform for collaboration. 

D071. Sustainability strategy. 

Output indicator Evaluation tool Outcome indicator Evaluation tool Process indicator Evaluation tool 

Proposals for structures 

and activities for 

permanent collaboration 

on health workforce 

planning and 

forecasting after the JA 

period.    

 

Checklists including 

agreed criteria for 

reviewing the minutes 

and reports of the WPs 

and MO
1
. 

 

A sustainability plan 

issued to ensure the 

commitment of the 

defined partners
2
 to 

maintain the current 

knowledge of the JA. 

A semi-structured 

questionnaire provided 

by WP7 for reviewing 

the interest in 

following up the 

recommendations after 

the final report.  

 

Progress of this 

activity as originally 

planned or later 

revised. 
 

 

Checklists including 

criteria for reviewing 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports. Criteria on 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues.   

Month for the ev. tool 6  8  6  

Month for evaluation 6  9  Every 6 months 

Month for D071 6     
 

Month for EB
3
 6      

 

 

 

 

 

 

 

                                                 
1
 Joint Action Management Office. 

2
 WP7 has to define the partners in collaboration with the WP leaders, MO and other relevant partners prior to the completion of the evaluation tool. 

3
 Joint Action Executive Board. 
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D07. Deliverables for a sustainable platform for collaboration. 

D072. List of experts (updated several times). 

Output indicator Evaluation tool Outcome indicator Evaluation tool Process indicator Evaluation tool 

Completed an updated 

list of national and 

international experts 

with different profiles 

needed to build on the 

HWF forecasting and 

planning policy.  

Expertise needed in the 

following areas: data, 

communication, 

education and training, 

planning and 

forecasting, policy-

making.  

Existing formal 

acceptance to be 

included in the public 

list of experts.  
 

Checklists including 

agreed criteria for 

reviewing the minutes 

and reports of the WPs 

and MO. 

 

WP7 identified in 

collaboration with 

relevant partners, and 

the WP leaders and 

MO approved the 

partners, individuals 

and organizations
4
 to 

continue the structures 

and activities (as 

defined by the 

sustainability plan) 

after the JA period. 

 

A semi-structured 

questionnaire provided 

by WP7 for reviewing 

the interest in  

continuing the 

activities after the JA 

period.  

 

Progress of this 

activity as originally 

planned or later 

revised. 
 

All participating 

partners and external 

experts proposed by 

the partners and 

validated by the WP 

leaders and MO 

involved and included 

in the list of experts. 

 

Checklists including 

criteria for reviewing 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports. Criteria on 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues.   

Month for the ev. tool 10, 22, 34  34  6  

Month for evaluation 11, 23, 35  35  Every 6 months 

Month for D072 12, 24, 36
5 

    

Month for EB 18, 30, 36     

 

 

 

 

 

 

 

 

 

 

 

                                                 
4
 Partners, individuals and organizations have to be identified prior to the implementation of the evaluation stage. 

5
 Annex 1b. 



3 

 

 

 

 
D07. Deliverables for a sustainable platform for collaboration. 

D073. Technical recommendations. 

Output indicator Evaluation tool Outcome indicator Evaluation tool Process indicator Evaluation tool 

Technical 

recommendations for 

the sustainability of the 

Joint Action. 
 

 

Proposals for expanding 

and upgrading the 

technical 

recommendations and 

keeping them updated.  
 

 

Checklists including 

agreed criteria for 

reviewing the minutes 

and reports of the WPs 

and MO. 

 

A semi-structured 

questionnaire for the 

expert reference group 

appraising the 

document of the 

technical 

recommendations.  

 

A sustainability plan 

issued to maintain and 

roll out the technical 

recommendations for 

the sustainability of 

the Joint Action across 

the professions and 

regions in 

Europe. 
 

 

Semi-structured 

themes agreed with the 

WP leaders and MO 

for interviews with the 

focus group including 

policymakers and 

experts appraising the 

applicability of the 

technical 

recommendations for 

the sustainability of 

the Joint Action. 

Progress of this 

activity as originally 

planned or later 

revised. 

 

Checklists including 

criteria for reviewing 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports. Criteria on 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

Month for the ev. tool 6, 18, 34  34  6  

Month for evaluation 7, 19, 35  35  Every 6 months 

Month for D073 8, 20, 36
5 

    

Month for EB 10, 22, 36     
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D07. Deliverables for a sustainable platform for collaboration. 

D074. Recommendations towards policy-making.  

Output  

indicator 

Evaluation tool Outcome  

indicator 

Evaluation tool Process  

indicator 

Evaluation tool 

Proposals concerning 

the advisory role of the 

platform on facilitating 

circular migration and 

implementation of the 

WHO Code
6
.  

 

Checklists including 

agreed criteria for 

reviewing the minutes 

and reports of the WPs 

and MO. 

 

A joint sustainability 

plan issued to facilitate 

circular migration and 

implementation of the 

WHO Code.  

Semi-structured 

themes agreed with the 

WP leaders and MO 

for the interview of the 

defined stakeholders
7
 

appraising the 

sustainability plan.  

Progress of this 

activity as originally 

planned or later 

revised. 

 

Checklists including 

criteria for reviewing 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports. Criteria on 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

 A summary of the 

results and data from 

the other core WPs.  

Checklists including 

agreed criteria for 

reviewing the minutes 

and reports of the WPs 

and MO. 

 

The Joint Action 

participates in creating 

a mechanism for MSs 

to be engaged in HWF 

planning policy-

making after the JA.  

 

Semi-structured 

themes agreed with the 

WP leaders, MO and 

relevant partners
 
for 

the interview with 

defined stakeholders
7
 

appraising the 

proposed mechanism 

in view of continuation 

and policy-making.   

 

Progress of this 

activity as originally 

planned or later 

revised.  

Checklists including 

criteria for reviewing 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports. Criteria on 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

Month for the ev. tool 6, 18, 34  34  6  

Month for evaluation 7, 19, 35  35  Every 6 months 

Month for D074 8, 20, 36
5 

    

Month for EB 10, 22, 36     

 

                                                 
6
 WHO Global Code of Practice on the International Recruitment of Health Personnel. WHA63.16.  

7
 Stakeholders have to be defined in collaboration with the WP leaders, MO and relevant partners prior to the completion of the evaluation tool. 
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        Annex 2.1. 

 

Annex Table 1. Description of the deliverables of  WP4 and related indicators and methods on data collection for evaluation.  

 

D04. Deliverables to support existing data collection 

D041. Report of terminology mapping 

Description: The report will contain the results of the questionnaire on terminology that will be sent to all MSs
1
 participating in the Joint Action and the 

results of the discussion of the questionnaire at a workshop. The report will identify problems and gaps and formulate suggestions, recommendations. 

Output  

indicator 

Method of  

evaluation data 

collection  

Outcome  

indicator 

Method of  

evaluation data 

collection  

Process  

indicator  

Method of  

evaluation data 

collection  

Document with 

terminology gap 

analysis results and 

policy 

recommendations (part 

of the chapter in the 

final guide
2
). 

Review process of the 

minutes and reports by 

the WPs and MO
3
 as 

defined by the Project 

Policy
4
. 

 

 

Focal points in ten 

countries identified the 

need, if any, for 

amendments to the 

national data by means 

of the Joint 

Questionnaire. 

 

 

  

Review of the report 

on the possible 

amendments needed. 

The report is provided 

by the participants of 

the WP4 involved in 

this activity.  

 

 

Progress of this 

activity as originally 

planned or later 

revised. 
 

Number of workshops: 

1. 
 

Number of countries 

represented at the 

workshop:  at least 

seven MSs.  

 

Review process of the 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports using the 

structured criteria 

defined on the basis of 

the indicator.    

Criteria related to 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

 

 

 

 

 

                                                 
1
 Member states. 

2
 European health workforce planning and forecasting guide. 

3
 Joint Action Management Office. 

4
 European Commission, EAHC. Project Policy. Joint Action on Health Workforce Planning and Forecasting. 2013. 



2 

 
D042. Report on mobility data in the EU 

Description: The report will contain an overview of the added value of inserting a minimum set of mobility indicators into international data collection 

and recommendations to support improvements in mobility data collection. 

Output  

indicator 

Method of  

evaluation data 

collection  

Outcome  

indicator 

Method of  

evaluation data 

collection  

Process  

indicator  

Method of  

evaluation data 

collection  

Document with  

mapping research on 

mobility and the 

relevant literature as 

well as policy 

recommendations on 

better data collection 

and the added value of 

the minimum set on 

mobility indicators (part 

of the chapter in the 

final guide). 

Review process of the 

minutes and reports by 

the WPs and MO as 

defined by the Project 

Policy. 

 

 

Partners defined by 

WP4 identified the 

possible gaps on the 

availability of the 

mobility data in their 

countries. 

 

 

Review of the report 

on the possible gaps 

regarding mobility 

data. The report is 

provided by the 

participants of WP4 

involved in this 

activity. 

 

 

Progress of this 

activity as originally 

planned or later 

revised. 
 

Number of workshops: 

2. 

Review process of the 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports using the 

structured criteria 

defined on the basis of 

the indicator.    

Criteria related to 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 
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D043. Report on HWF planning data 

Description: The report will identify the gaps between data currently collected by member states and the contents of the proposed minimum dataset. 

Output  

indicator 

Method of  

evaluation data 

collection  

Outcome  

indicator 

Method of  

evaluation data 

collection  

Process  

indicator  

Method of  

evaluation data 

collection  

Report of the national 

level gap analysis on 

HWF planning data and 

policy 

recommendations to 

overcome these gaps 

(part of the chapter in 

final guide). 

Review process of the 

minutes and reports by 

the WPs and MO as 

defined by the Project 

Policy. 

 

An expert reference 

group appraising the 

entire chapter of the 

final guide.   

 

 

Partners defined by 

WP4 identified the 

possible gaps in HWF 

planning data, and 

knowledge brokers 

share information 

regarding the gaps 

with national 

authorities.   

A focus group 

appraised the gaps in 

HWF planning data 

and sharing 

information with 

national authorities.  

 

 

Progress of this 

activity as originally 

planned or later 

revised. 
 

Number of countries 

participating in the gap 

analysis on HWF 

planning data: at least 

5. 

Review process of the 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports using the 

structured criteria 

defined on the basis of 

the indicator.    

Criteria related to 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

 



1 
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Annex Table 2. Description of the deliverables of  WP5 and related indicators and methods on data collection for evaluation.  

 

D 05. Deliverables on quantitative methodologies 

D051. Minimum planning data requirements 

Description: The requirements will give a view on two datasets: one for “supply-based” planning and one for “demand-based” planning.  

Output  

indicator 

Method of  

evaluation data 

collection  

Outcome  

indicator 

Method of  

evaluation data 

collection  

Process  

indicator 

Method of  

evaluation data 

collection  

List of the key 

indicators defined by 

the WP5 on minimum 

HWF planning data 

requirements from the 

literature and 

international 

experience. 

 

Literature review on 

HWF planning data.  

 

 

The first report on 

international 

experiences.  

Review process of the 

minutes and reports by 

the WPs and MO
1
 as 

defined by the Project 

Policy
2
. 

 

 

 

 

An expert reference 

group appraising the 

literature review. 

 

An expert reference 

group appraising the 

report on international 

experiences. 

National data 

collection authorities 

made changes in the 

national HWF dataset 

by the end of the Joint 

Action / planned to 

make changes in a 

nationally defined 

time frame. The need 

for relevant changes 

will be defined by 

national authorities.  

Review of the report 

on the changes / 

planned changes 

concerning the national 

HWF datasets on the 

basis of updating the 

country profiles 

contained in the Matrix 

feasibility study. 

Progress of this 

activity as originally 

planned or later 

revised. 
 
 

 

Review process of the 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports using the 

structured criteria 

defined on the basis of 

the indicator.    

Criteria related to 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues 

 

 

 

 

 

                                                 
1
 Joint Action Management Office. 

2
 European Commission, EAHC. Project Policy. Joint Action on Health Workforce Planning and Forecasting. 2013. 
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D052. Handbook on planning methodologies.  

Description: The handbook will give results of the assessment of planning methods on the basis of drivers, processes, procedures (including law 

aspects), actors and projection period. The handbook will also point out for existing methodologies a list of resources needed and benefits expected.  

The handbook will also include a description of cases of failure and success in different MSs
3
.  

Output  

indicator 

Method of evaluation 

data collection  

Outcome  

indicator 

Method of  

evaluation data 

collection  

Process  

indicator 

Method of  

evaluation data 

collection  

Shared criteria defined 

by WP5 on reviewing 

and assessing HWF 

planning 

methodologies. 

Review process of the 

minutes and reports by 

WPs and MO as 

defined by the Project 

Policy. 

Quantitative HWF 

forecasting and 

planning 

methodologies applied 

and developed in 

accordance with 

national requirements 

defined  by national 

authorities. 

A focus group 

appraising completed 

and planned changes 

concerning 

quantitative 

forecasting and 

planning 

methodologies in 

accordance with 

national requirements 

on the basis of the 

updated country 

profiles. 

Progress of this 

activity as originally 

planned or later 

revised. 
 

Experts group 

meetings organized by 

WP5. 

Review process of the 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports using the 

structured criteria 

defined on the basis of 

the indicator.    

Criteria related to 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues 

HWF planning 

methodologies 

identified by WP5 on 

the basis of the updated 

country profiles.  

Review process of the 

minutes and reports by 

WPs and MO as 

defined by the Project 

Policy. 

A list defined by WP5 

on organizational 

resources and benefits 

of different planning 

models. 

Review process of the 

minutes and reports by 

WPs and MO as 

defined by the Project 

Policy. 

Identified technical 

resources used for the 

implementation of  

every specific assessed 

methodology. 

Review process of the 

minutes and reports by 

WPs and MO as 

defined by the Project 

Policy. 

Consensus on the 

criteria concerning  

“good practices” on 

quantitative methodo-

logies including 

relevant datasets as part 

An expert reference 

group appraising the 

chapter on quantitative 

methodologies for the 

final guide. 

 

                                                 
3
 Member states. 



3 

 
of the chapter in the 

final guide
4
. 

 

 

 
D053. (part of D024) Web portal on HWF planning methodologies.  

Description: The Web portal will allow the user to:  

 download versions of the tools; 

 see a description of the tool, conceptual model, methodological approach, key indicators and key outputs; 

 consult a list of countries in which the tool has been applied, including contact details for the relevant planning authorities; 

 contact the experts, who can provide more technical information on  the mode; 

 download users manuals and guideline documents; 

 read and participate in a blog/forum where users can discuss the models and their use.   

Output  

indicator 

Method of  

evaluation data 

collection  

Outcome  

indicator 

Method of  

evaluation data 

collection  

Process  

indicator 

Method of  

evaluation data 

collection  

Web platform 

implemented. 

 

 

 

 

A document on the 

rules, responsibilities, 

requirements, features 

and content of the final 

release. 

Review process of the 

minutes and reports by 

WPs and MO as 

defined by the Project 

Policy. 

 

An expert reference 

group appraising the 

document. 

Number of Web 

platform hits in the 

first year monitored by 

WP2. 
 

Approved contents of 

the Web platform.   

Review of the report 

on Web platform hits.  

 

 

Knowledge brokers´ 

and stakeholders´ 

interviews on the Web 

platform (WP5: 

content, WP2: 

usability and updating 

the platform).  

Progress of this 

activity as originally 

planned or later 

revised. 
 

 

Review process of the 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports using the 

structured criteria 

defined on the basis of 

the indicator.    

Criteria related to 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues 

 

 

 

 

 

                                                 
4
 European health workforce planning and forecasting guide. 



4 

 
D054. Report on WP5 pilot study experiences.  

Description: The report will explain the methodology used, the experiences and outcome of the two pilot studies.  

Output  

indicator 

Method of  

evaluation data 

collection  

Outcome  

indicator 

Method of  

evaluation data 

collection  

Process  

indicator 

Method of  

evaluation data 

collection  

Improvements in the 

handbook known as the 

"cookbook
5
" agreed on 

the basis of the pilot 

studies. A focus group 

organized by the WP5 

for designing the 

improvements for the 

cookbook. 

 

 

Review process of the 

minutes and reports by 

the WPs and MO as 

defined by the Project 

Policy. 

 

HWF forecasting and 

planning 

methodologies 

improved on the basis 

of the agreed criteria 

in Belgium and the 

UK. 
 

Planning issues 

introduced in two 

other countries. 

Review of the reports 

on the pilot studies. 
 

 

Progress of this 

activity as originally 

planned or later 

revised. 
 

Submission of the 

cookbook to EB. 
 

Composition of the 

steering committee for 

pilot studies defined. 

Review process of the 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports using the 

structured criteria 

defined on the basis of 

the indicator.    

Criteria related to 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues 

 

                                                 
5
 Chapter on quantitative methods in the European health workforce planning and forecasting guide. 
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Annex Table 3. Description of the deliverables of  WP6 and related indicators and methods of data collection for evaluation.  

 

D06. Deliverables on qualitative methodologies 

D061. User´s guidelines on estimating future needs 

Description: The user guidelines will identify and classify the various methodologies used to do qualitative health workforce planning across MSs
1
. 

Output  

indicator 

Method of  

evaluation data 

collection  

Outcome  

indicator 

Method of  

evaluation data 

collection  

Process  

indicator 

Method of  

evaluation data 

collection  

Country profiles of the 

WP6-associated 

partners contained in 

the Matrix Feasibility 

Study updated by using 

a standardized template 

with details about how 

they do qualitative 

workforce planning. 

Review process of the 

minutes and reports by 

the WPs and MO
2
 as 

defined by the Project 

Policy
3
. 

 

Improvements 

defined by the WP6 

in the user´s 

guidelines on the 

basis of the pilot 

studies in Belgium 

and the UK.  

  

 

Knowledge brokers´ and 

stakeholders´ interviews 

on the user's guidelines 

(the WP5: content, the 

WP2: usability and 

updating by the WP6). 

All WP6 partners 

involved (e.g. provide 

a populated template) 

in identifying 

qualitative 

methodologies. 

 

Workshops organized 

by WP6.  

 

Progress of this 

activity as originally 

planned or later 

revised. 

 

Review of the progress 

reports using the 

structured criteria.  
 

Review process of the 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports using the 

structured criteria 

defined on the basis of 

the indicator.    

Criteria related to 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

 

 

 

                                                 
1
 Member states. 

2
 Joint Action Management Office. 

3
 European Commission, EAHC. Project Policy. Joint Action on Health Workforce Planning and Forecasting. 2013. 



2 

 
D 062. Report future skills and competencies. 

Description: The report will give an estimation of the future needs of skills and competences and their distribution. It will contain a series of papers (at 

least five policy briefs), either covering a key professional group (e.g. nurses) or a large trend (e.g. ageing population). 

Output  

indicator 

Method of  

evaluation data 

collection  

Outcome  

indicator 

Method of  

evaluation data 

collection  

Process  

indicator 

Method of  

evaluation data 

collection  

At least 75% of the 

countries and partners 

participating in WP6 

trained on identifying 

and processing 

(mapping) drivers. 
 

At least five policy 

briefs provided on 

mega-trends affecting 

service delivery and 

health workforce, 

workshops for senior 

thought-leaders etc.  

 

 

Review process of the 

minutes and reports by 

the WPs and MO as 

defined by the Project 

Policy. 

 

 

 

 

An expert reference 

group appraising the 

quality of the policy 

briefs.  

Policy-makers, 

experts and partners 

(as identified by 

knowledge brokers) 

in the EU and from 

across the MSs 

report that the 

guidelines on how to 

estimate future needs 

and the toolbox on 

future skills and 

competency 

requirements are 

helpful in forecasting 

the future health 

workforce (i.e. that 

they clearly explain 

trends and their 

relation to policy 

levels and health 

workforce planning). 

A focus group including 

policy-makers, experts 

and partners appraising 

the usefulness of the 

guidelines and toolbox. 

 

The majority of the 

WP6 partners involved 

in the identification of 

the drivers shaping 

future needs. 

 

Two workshops 

organized by WP6.  

 

Progress of this 

activity as originally 

planned or later 

revised. 

 

 

Review of the progress 

reports using the 

structured criteria (e.g. 

100% of countries 

involved in the joint 

action have a template 

populated).   
 

Review process of the 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports using the 

structured criteria 

defined on the basis of 

the indicator.    

Criteria related to 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

 

 

 

 

 

 

 



3 

 
D 063/D083. Web content on horizon scanning.  

Description: The Web content will allow the user to: 

  download user guidelines on estimating future needs 

  download the report on future skills and competencies 

  download the toolkit created to disseminate the estimation of future skills and competencies 

  read and participate in a blog/forum where users can discuss the models and their use. 

Output  

indicator 

Method of  

evaluation data 

collection  

Outcome  

indicator 

Method of  

evaluation data 

collection  

Process  

indicator 

Method of  

evaluation data 

collection  

A completed chapter on 

qualitative methods on 

health workforce 

planning included in the 

final guide
4
. 

 

An expert reference 

group appraising the 

chapter on qualitative 

methodologies for the 

final guide. 

 

Defined  

stakeholders 

appraised the  

usability and 

applicability of the 

horizon-scanning 

methodologies. 

Interviews of the 

defined stakeholders 

appraising the usability 

and applicability of the 

horizon-scanning 

methodologies. 

Blog/forum comments 

increase from a 

baseline of 0 to at least 

3 comments from 

countries/stakeholder 

groups per month. 

(This is based on when 

the website becomes 

operational.) 
 

Progress of this 

activity as originally 

planned or later 

revised. 

 

Monitoring of the 

blog/forum by WP6 on 

a monthly basis once 

the website is 

operational. 

 

 

 

 
 

Review process of the 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports using the 

structured criteria 

defined on the basis of 

the indicator.    

Criteria related to 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

 

                                                 
4
 European health workforce planning and forecasting guide. 



4 

 

 
D064. Report on the WP6 pilot study experiences. 

Description: The report will explain the methodology used, the experiences and outcome of the pilot study. (Linked with D061.) 

Output  

indicator 

Method of  

evaluation data 

collection  

Outcome  

indicator 

Method of  

evaluation data 

collection  

Process  

indicator 

Method of  

evaluation data 

collection  

100% of partners 

involved in the pilot site 

able to use the 

qualitative 

methodologies to 

complement their 

existing quantitative 

methodologies. 

(Pilots: Belgium and 

UK, survey.)  

Review process of the 

minutes and reports by 

the WPs and MO as 

defined by the Project 

Policy. 

 

Partners in the 

piloting counties able 

to use qualitative  

methodologies for 

applying future 

policy 

recommendations.  

 

Review of the report 

based on the  

local survey conducted  

for a stakeholder group. 

WP6 ensured that both 

pilot sites defined the 

number of the days 

allocated to the pilot 

study.  
 

A pilot study ‘project 

initiation document’ 

created and agreed to 

ensure a joint 

understanding between 

the pilot site and WP6. 

 

Progress of this 

activity as originally 

planned or later 

revised. 

 

Review of the progress 

reports to ensure that 

the days from pilot 

sites are allocated.  
 

Review of the project 

initiation document 

using the structured 

criteria defined on the 

basis of the indicator. 
  

Review process of the 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports using the 

structured criteria 

defined on the basis of 

the indicator.    

Criteria related to 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

 

 



1 

 
EU Joint Action on Health Workforce Planning/WP3     27 September, 2013  

        Annex 2.4. 

          

Annex Table 4. Description of the deliverables of  WP7 and related indicators and methods on data collection for evaluation.  

 
D07. Deliverables for a sustainable platform for collaboration. 

D071. Sustainability strategy. 

Description: The sustainability strategy gives a detailed description and planning of all the sustainability activities in the Joint Action. It will contain a 

chapter on the content of the sustainability plan, a draft list of experts collaborating on HWF issues, and a detailed WP7 methodology and approach.  

Output  

indicator 

Method of  

evaluation data 

collection  

Outcome  

indicator 

Method of  

evaluation data 

collection  

Process  

indicator 

Method of  

evaluation data 

collection  

Proposals for structures 

and activities for 

permanent collaboration 

on health workforce 

planning and 

forecasting after the JA 

period.    

 

Review process of the 

minutes and reports by 

the WPs and MO
1
 as 

defined by the Project 

Policy
2
. 

 

A sustainability plan 

issued by the WP7 to 

ensure the 

commitment of the 

defined partners to 

maintain the current 

knowledge of the JA. 

Review of the interest 

to follow up the 

recommendations after 

the final report. The 

review will be based 

on a simple 

questionnaire provided 

by WP7.  

 

Progress of this 

activity as originally 

planned or later 

revised. 
 

 

Review process of the 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports using the 

structured criteria 

defined on the basis of 

the indicator. 

Criteria related to 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues.   

 

 

 

 

 

 

                                                 
1
 Joint Action Management Office. 

2
 European Commission, EAHC. Project Policy. Joint Action on Health Work Force Planning and Forecasting. 2013. 
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D07. Deliverables for a sustainable platform for collaboration. 

D072. List of experts (Updated several times). 

Description: Annotated list of experts on HWF planning, with a common understanding of the sustainability proposals and drivers and barriers for 

future cooperation. The list of experts on workforce planning in MSs
3
 who can assist competent authorities to build planning capacity, build through the 

core participants list of the Joint Action agree to share a common responsibility in helping future roll-out plans to succeed, exchange good practice and 

take an active part in the updates of the Joint Action tools. These experts share interests for the next Joint Action.  

Output  

indicator 

Method on  

evaluation data 

collection  

Outcome  

indicator 

Method of  

evaluation data 

collection  

Process  

indicator 

Method of  

evaluation data 

collection  

Completed an updated 

list of national and 

international experts 

with different profiles 

needed to build on the 

HWF forecasting and 

planning policy.  

Expertise needed in the 

following areas: data, 

communication, 

education and training, 

planning and 

forecasting, policy-

making.  

Existing formal 

acceptance to be 

included in the public 

list of experts. 
 

Review process of the 

minutes and reports by 

the WPs and MO as 

defined by the Project 

Policy. 

 

WP7 identified in 

collaboration with 

relevant partners and 

stakeholders, and the 

WP leaders and MO 

approved the partners, 

individuals and 

organizations to 

continue the activities 

and the format after 

the JA period. 

 

Review of the interest 

to continue the 

activities after the JA 

period.  

The review will be 

based on a simple 

questionnaire provided 

by the WP7.  

 

 

Progress of this 

activity as originally 

planned or later 

revised. 
 

All participating 

partners and external 

experts proposed by 

the partners and 

validated by the WP 

leaders and MO 

involved and included 

in the list of experts. 

 

Review process of the 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports using the 

structured criteria 

defined on the basis of 

the indicator. 

Criteria related to 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues.   

 

 

 

 

 

 

 

 

 

 

                                                 
3
 Member States. 



3 

 

 

 
D07. Deliverables for a sustainable platform for collaboration. 

D073. Technical recommendations. 

Description: Technical Report with recommendations for the sustainability of the Joint Action on:  

 the usage of the Joint Action tools produced by WPs 4,5 and 6; 

 structure and maintenance of the Web-based portal on EU health workforce planning; 

 the strategy to be followed to upgrade these tools to match new unaddressed needs, with the commitment of the network of experts; 

The integration of these tools with existing tools from different international bodies. 

Output  

indicator 

Method of  

evaluation data 

collection  

Outcome  

indicator 

Method of  

evaluation data 

collection  

Process  

indicator 

Method of  

evaluation data 

collection  

Technical 

recommendations for 

the sustainability of the 

Joint Action. 
 

 

Proposals for expanding 

and upgrading the 

technical 

recommendations and 

keeping them updated.  
 

 

Review process of the 

minutes and reports by 

the WPs and MO as 

defined by the Project 

Policy. 

 

An expert reference 

group appraising the 

document on technical 

recommendations. 

 

A sustainability plan 

issued to maintain and 

roll out the technical 

recommendations for 

the sustainability of 

the Joint Action across 

the professions and 

regions in 

Europe. 
 

 

A focus group 

including policy-

makers and experts 

appraising the 

applicability of the 

technical 

recommendations for 

the sustainability of 

the Joint Action.  

Progress of this 

activity as originally 

planned or later 

revised. 

 

Review process of the 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports using the 

structured criteria 

defined on the basis of 

the indicator.    

Criteria related to 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

 

 

 

 

 

 

 

 

 



4 

 

 
D07. Deliverables for a sustainable platform for collaboration. 

D074. Recommendations towards policy-making.  

Description: Policy-oriented report with recommendations for the sustainability of the health workforce: 

 Report on circular mobility in the EU 

                   Policy-oriented report with recommendations for the sustainability of the cooperation on Health Workforce Planning: 

 implementing the Global Code of the international recruitment of health professionals; 

 implementing planning of HWF in the EU; 

 collaboration between international bodies working on HWF and data collection; 

 including the concept of skills within the planning strategy. 

Output  

indicator 

Method of  

evaluation data 

collection  

Outcome  

indicator 

Method of  

evaluation data 

collection  

Process  

indicator 

Method of  

evaluation data 

collection  

Proposals concerning 

the advisory role of the 

platform on facilitating 

circular migration and 

implementation of the 

WHO Code
4
.  

 

Review process of the 

minutes and reports by 

the WPs and MO as 

defined by the Project 

Policy. 

 

A joint sustainability 

plan issued to facilitate 

circular migration and 

implementation of the 

WHO Code.  

Defined stakeholders´ 

semi-structured 

interviews on the 

proposals in the  

sustainability plan. 

Progress of this 

activity as originally 

planned or later 

revised. 

 

Review process of the 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports using the 

structured criteria 

defined on the basis of 

the indicator.    

Criteria related to 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

 A summary of the 

results and data from 

the other core WPs.  

Review of the results 

in view of continuation 

and policy-making 

completed in 

collaboration between 

WP7 and WP3. 

The Joint Action 

participates in creating 

a mechanism for MSs 

to be engaged in HWF 

planning policy-

making after the JA.  

Defined stakeholders´ 

semi-structured 

interviews on the 

proposed mechanism 

in view of continuation 

and policy-making. 

Progress of this 

activity as originally 

planned or later 

revised.  

Review process of the 

stage plans, progress 

reports, risk/issue 

templates and revisor´s 

reports using the 

structured criteria 

                                                 
4
 WHO Global Code of Practice on the International Recruitment of Health Personnel. WHA63.16.  
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defined on the basis of 

the indicator.    

Criteria related to 

 progress of the 

activity 

 timing  

 use of resources 

 management of 

risks and issues. 

 


